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ESTIMATE RUN 05/16/2014

ESTIMATE SUMMARY 09:52:32

CONTID: C19066         ESTIMATE NO: 0003 FINL 2005

PCN: 19066-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-24 WEST OF RIO LANE PERCENT TIME:

PROJECT NO: BR0243-083                    

US-24 WEST OF RIO LANE

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

HABITAT CONSTRUCTION, LLC PAY PERIOD ENDING 05/16/2014 DATE TIME STARTED 09/24/2012

P.O. BOX 550 DATE LET 08/23/2012 DATE WORK BEGAN

 DATE AWARDED 08/28/2012 DATE TIME STOPPED 12/12/2012

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED 12/12/2012

ROCKY FORD CO 81067                  DATE NOTICE TO PROCEED 09/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 181,870.89 PARTICIPATING $ $ 1,799.84

AWARD PROJECT AMT: 150,730.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,260.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

100.00%

-0.01

1,799.84

1,799.84

4,060.80

$

$

$

$

181,870.90

0.00

181,870.90

0.00

181,870.90

0.00

0.00

181,870.90

0.00

AMOUNT DUE 181,870.90 4,060.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,060.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.5 TIME ALLOW: 25

ORIG TIME ALLOW: 20
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PCN: 19066-BID    ESTIMATE RUN 05/16/2014

PROJECT: BR0243-083                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:32

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Riprap 67.000

0.000

202-00027  
 

573.5267.000

0.00

67.000

SY  

8.56000

0010 Removal of Pipe 1.000

0.000

202-00033  
 

199.661.000

0.00

1.000

EACH

199.66000

0015 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

1.60000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

154.20000

0025 Combination Loader 9.000

0.000

203-01594  
 

1,345.239.000

0.00

9.000

HOUR

149.47000

0030 Potholing 5.000

0.000

203-01597  
 

868.405.000

0.00

5.000

HOUR

173.68000

0035 Structure Excavation 235.000

0.000

206-00000  
 

2,382.90235.000

0.00

235.000

CY  

10.14000

0040 Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

1,145.00250.000

0.00

250.000

LF  

4.58000

0045 Gravel Bag 240.000

0.000

208-00034  
 

535.20240.000

0.00

240.000

LF  

2.23000

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

674.451.000

0.00

1.000

EACH

674.45000

0055 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,214.381.000

0.00

1.000

EACH

1,214.38000
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PCN: 19066-BID    ESTIMATE RUN 05/16/2014

PROJECT: BR0243-083                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:32

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,391.4020.000

0.00

20.000

HOUR

119.57000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

128.22000

0070 Removal of Trash 4.000

0.000

208-00107  
 

181.884.000

0.00

4.000

HOUR

45.47000

0075 Erosion Control Supervisor 15.000

0.000

208-00205  
 

941.1015.000

0.00

15.000

HOUR

62.74000

0080 *Seeding (Native) 0.200

0.000

212-00006  
 

147.600.200

0.00

0.200

ACRE

737.98000

0085 *Soil Conditioning 0.200

0.000

212-00032  
 

1,231.860.200

0.00

0.200

ACRE

6,159.28000

0090 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

965.04000

0095 *Mulching (Weed Free) 0.200

0.000

213-00003  
 

193.010.200

0.00

0.200

ACRE

965.04000

0100 *Mulch Tackifier 42.000

0.000

213-00061  
 

116.7642.000

0.00

42.000

LB  

2.78000

0105 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

1.99000

0110 Geotextile (Drainage) (Class 1) 300.000

0.000

420-00112  
 

1,326.00300.000

0.00

300.000

SY  

4.42000
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PCN: 19066-BID    ESTIMATE RUN 05/16/2014

PROJECT: BR0243-083                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:32

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Riprap (18 Inch) 32.000

0.000

506-00218  
 

2,519.3632.000

0.00

32.000

CY  

78.73000

0120 Riprap (24 Inch) 19.000

0.000

506-00224  
 

1,458.6319.000

0.00

19.000

CY  

76.77000

0125 Grouted Riprap Slope and Ditch Paving 243.000

0.000

507-00350  
 

51,020.28243.000

0.00

243.000

CY  

209.96000

0130 18 Inch Flexible Pipe 100.000

0.000

603-61180  
 

3,838.00100.000

0.00

100.000

LF  

38.38000

0135 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

113.54000

0140 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

681.244.000

0.00

4.000

EACH

170.31000

0145 *Fence Barbed Wire with Metal Posts 92.000

0.000

607-01000  
 

208.8492.000

0.00

92.000

LF  

2.27000

0150 Fence (Temporary) 150.000

0.000

607-11580  
 

168.00150.000

0.00

150.000

LF  

1.12000

0155 *Construction Surveying 1.000

0.000

625-00000  
 

1,930.101.000

0.00

1.000

L S 

1,930.10000

0160 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

3,406.0824.000

0.00

24.000

EACH

141.92000

0165 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

840.164.000

0.00

4.000

EACH

210.04000
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PCN: 19066-BID    ESTIMATE RUN 05/16/2014

PROJECT: BR0243-083                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:32

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Drum Channelizing Device 23.000

0.000

630-80360  
 

1,305.7123.000

0.00

23.000

EACH

56.77000

0175 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

147.602.000

0.00

2.000

EACH

73.80000

0180 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

20.44000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Fuel Cost Adjustment 1.250

0.000

700-70016  
 

1.251.250

0.00

1.250

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 *Steel Sheet Pile (Ty I) 400.000

0.000

501-00000  
 

17,272.00400.000

0.00

400.000

SF  

43.18000

0245 Flagging 11.000

0.000

630-00000  
 

242.0011.000

0.00

11.000

HOUR

22.00000

0250 Traf Ctrl Mgmt 1.000

0.000

630-00012  
 

495.001.000

0.00

1.000

DAY 

495.00000

0255 Traf Ctrl Inspection 48.000

0.000

630-00007  
 

2,880.0048.000

0.00

48.000

DAY 

60.00000
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PCN: 19066-BID    ESTIMATE RUN 05/16/2014

PROJECT: BR0243-083                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:32

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0260 4 In PP Underdrain 108.000

0.000

605-00040  
 

648.00108.000

0.00

108.000

LF  

6.00000

CAT 104,530.600.00104,530.60CURRENT AMT0200 $ $ $

CAT NO0300 Structures 

0205 Structure Excavation 108.000

0.000

206-00000  
 

1,095.12108.000

0.00

108.000

CY  

10.14000

0210 Structure Backfill (Flow-Fill) 96.000

0.000

206-00065  
 

10,322.8896.000

0.00

96.000

CY  

107.53000

0215 Structure Backfill (Class 2) 5.000

0.000

206-00200  
 

421.855.000

0.00

5.000

CY  

84.37000

0220 Shoring (Area 1) 1.000

0.000

206-01781  
 

27,710.421.000

0.00

1.000

L S 

27,710.42000

0225 Concrete Slope and Ditch Paving (Reinforced) 7.000

0.000

507-00100  
 

1,979.327.000

0.00

7.000

CY  

282.76000

0230 Concrete Class B (Wall) 35.000

2.300

601-01050  
 

25,905.6037.300

1,597.40

37.300

CY  

694.52000

0235 Reinforcing Steel 4,026.000

84.000

602-00000  
 

9,905.104,110.000

202.44

4,110.000

LB  

2.41000

CAT 77,340.291,799.8477,340.29CURRENT AMT0300 $ $ $

$ 181,870.891,799.84$181,870.89$CURRENT AMTPROJECT TOTAL


